
 
 

CITY OF PORTLAND 
 

MARTIN LUTHER KING JR. COMMISSION 
TIME LINE 

 
 
 
2010 
 
MLK HOLIDAY - JANUARY 18th 
 Launch Phase I MLK Bayside Trail Project at MLK Annual Breakfast 
 Announce Community Forums  

 
 
FEBRUARY  
 Create Logo  
 Hold Community Forums (2) 
 Update Website 
 Create MLK Memorial Oversight Panel for RFQ Process 

 
 
MARCH 
 Issue Request For Qualifications (RFQ) 

 
 
MAY 
 Panel Reviews RFQ Submissions & Selects Finalists 
 Stipends to Finalists to Develop Conceptual Proposal 

 
 
JUNE 
 Ribbon Cutting for Bayside Trail 

 
 
AUGUST 
 Public Exhibition of Finalists Designs 

 
 
SEPTEMBER 
 Selection Recommended to MLK Commission, Portland Public Art Committee 

and Bayside Trail Steering Committee  



 
OCTOBER 
 Present Recommendation to City Council  

 
 
2011 
 
MLK HOLIDAY – JANUARY 17th

 Unveil Design and Launch Capital Campaign – Phase I (Bayside Trail Project)  
 Release Preliminary Information on Phase II (MLK Center) 

 
 
APRIL 
 Hold Major Fund Raiser   

 
 
2012 
 
MLK HOLIDAY – JANUARY 16th

 Unveil Construction Time Line  
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